August 2011

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

31 August 1 2 3 4 5 6

7 8 9 10 11 12 13

v 2011 Int/Deployment Begin S-HIS unpack, bench test, install
SHIS team travels CPL/ Dropsonde shipment No crew
arrives
14 15 16 17 18 19 20
| NG completes use of GH | HS3 accepts GH AV-6 from v KU Ground Station Delivery
NG .
CPL & dropsonde teams Weight & CG
travel CPL, Dropsondes unpack, bench tests, install
| Crew Down Day |
21 22 23 24 25 26 27
Crew Down Day Additional Integration & Aircraft Testing as needed
V SMA Delivery SMA Testing
28 29 30 31 September 1 2 3
Pre-CST Comm Chk GH Pre-Flight for CST CST #1 AV-6 2011 GH Pre-flight Range Flight 6 hr AV-6 Swap HAMSR/CPL Instrument Adjust/Update
2011
| ATTREX Team #1 arrival Tech Brief 2011 Instrument Pre-flight CPL pack/ship/depart
Post-Flight
GH Pre-Flight for CST #2 CST #2 AV-6 2011

HAMSR Cal/Checkout

Dry Run




September 2011

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
28 29 30 31 September 1 2 3
Pre-CST Comm Chk GH Pre-Flight for CST CST #1 AV-6 2011 GH Pre-flight Range Flight 6 hr AV-6 Swap HAMSR/CPL Instrument Adjust/Update

| ATTREX Team #1 arrival Tech Brief 2011 Instrument Pre-flight 2011 CPL pack/ship/depart
HAMSR Cal/Checkout e GH Pre-Flight for CST #2 CST #2 AV-6 2011
| I Dry Run
4 5 6 7 8 9 10
Holiday GH Pre-Flight | Pacific Flight 24 hr AV-6 2011 Instrument GH Pre-Flight
Instrument Pre-Flight Post-Flight el Instrument Pre-Flight
ATTREX Team #2 arrival |
Dry Run
11 12 13 14 15 16 17
Pacific Flight #2 24 hr AV-6 2011 | De-Integration AV-6 2011 Pack & Ship
GH Post-Flight | GH to ATTREX | v 2011 Int/Deployment End
| ATTREX instruments bench test |
| ATTREX Team #3 arrival | |
Dry Run

19
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21

22

23

Dry Run

24

25

26

27

28

29

30

October 1




